

RESOLUTION R043-2021

WASHINGTON TOWNSHIP
GLOUCESTER COUNTY

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 FINAL FOR
BELLS LAKE CULVERT IMPROVEMENTS, PROJECT #08-18-T-379

WHEREAS, Capela Construction, 30 N. Central Avenue, Sicklerville, NJ 08081 was selected by Township Council in accordance with Resolution R075-2020 for Bells Lake Culvert Improvements, Project #08-18-T-379; and

WHEREAS, Capela Construction, 30 N. Central Avenue, Sicklerville, NJ 08081 submitted a bid in the amount of \$88,075.00 and an agreement was signed by the Mayor; and

WHEREAS, Change Order No. 1 Final for Bells Lake Culvert Improvements was submitted by Township Engineer, Annina Hogan of Remington & Vernick, in a letter dated December 2, 2020 with a decrease of \$10,075.00, bringing the new total to \$78,000.00; and

WHEREAS, Capela Construction, 30 N. Central Avenue, Sicklerville, NJ 08081 has posted a Maintenance Bond in the amount of \$78,000.00.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Washington, County of Gloucester, and State of New Jersey that said Change Order No. 1 Final is approved and authorized for the new contractual total of \$78,000.00.

BE IT FURTHER RESOLVED, by the Township Council of the Township of Washington, County of Gloucester, and State of New Jersey that said Maintenance Bond is accepted in the amount of \$78,000.00.

BE IT FINALLY RESOLVED, that a copy of this resolution be forwarded to the CFO, Administrator, Township Clerk, Professional and the Vendor for their records.

TOWNSHIP OF WASHINGTON

By: 
Sean Longfellow, Council President

I, Christine Ciallella, do certify this to be a true copy of Resolution **R043-2021** adopted by the Township of Washington, Gloucester County, at the regular meeting held on January 27, 2021 and shall take effect immediately.

By: 
Christine Ciallella, RMC
Township Clerk

Members	Motion	Second	Ayes	Nays	Abstain	Absent	Recuse
DellaPia			X				
Williams		X	X				
Bennett			X				
Dougherty	X		X				
Longfellow			X				